

The Rosie expansion - January construction update

09 February 2012



Internal walls are 100% complete. Installation

of ductwork, electrical containment, heating and water pipe work is progressing well on all levels.

Notice of CDC road closure

The Child Development Centre (CDC) road between the Addenbrooke's Treatment Centre (ATC) and the Rosie will be closed from 6pm on Friday 10 February until 6pm on Monday 13 February.

The road needs to be closed to enable the safe removal of the tower crane from the Rosie site.

Please note that there will also be traffic lights and only one lane in use on Robinson Way during that period.

We apologise for the inconvenience caused to staff, patients and visitors. Externally, the brickwork is complete and the installation of windows is advancing well.

Project Management Lead: kristen.howard@addenbrookes.nhs.uk Project Manager (part-time): ailsa.bowring@addenbrookes.nhs.uk Clinical Lead: kate.evans@addenbrookes.nhs.uk

- Rosie expansion